1. CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 | 3
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicabla)
PO0074 01 Apr 02 F50LGP20530400/F 11SLS20740300
6. ISSUED BY CODE 7. ADMINISTERED BY (/f other than item 6) CODE I
45 CONS/LGCZL

1201 Edward H. White Il, St., MS#7200
Patrick AFB FL, FL 32925-3238

8. NAME AND ADDRESS OF CONTRACTOR (No.,, street, county, Stale, and Zip Code} {x) | 9A. AMENDMENT OF SOLICITATION NG,

Sverdrup Technology, Inc.
600 William Northern Bivd 98B. DATED (SEEITEM 11}
Tullahoma, TN 37388

10A. MODIFICATION OF CONTRACT/CRDER NO.

FOB8650-98-C-0035
X | 10B. DATED (SEE ITEM 13)

CODE 1EMBS | FACILITY CODE 23 April 1998

11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[ ]The above numbered solicitation is amended as set forth in tem 14. The hour and date specified for receipt of Offers [ ] is extended, [ ] is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

{a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitied; or (¢}
By separate latter or telegram which includes a refarence to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION CF YOUR OFFER. M by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram Qr letter, provided each telagram of letier makes reterence
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

NET INCREASE $2,700,000.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
1T MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
NO. IN {TEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropnation date, etc.} SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER (Specify type of modification and authonty)
Unilateral per FAR Clause 52.243-2, entitled “Changes-Cost Reimbursement (Aug 87) (Alt II){(Apr 84)"

E. IMPORTANT: Contractor [ X ] is not, [ ] is requirad to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SCHEDULE

POC: PAM NAPOLETANO

Phone: 494-5560

Email: pamela.napoletanc @patrick.at.mil
MAILING DATE:  APR 2 2002

Except as provided herein, alt terms and condittons of the document referenced in Itern 9A or 104, as heretofore ghanged, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER {Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
JOHN M. HAMMERLING
Contracting Officer.

158. CONTRACTOR/A OFFERCR 15C. DATE SIGNED 16ﬁ._U\NITED STATES OF HICA 16C. DATE SIGNED

{_4_&&‘1’\’\ Vot .SQ l O .

{Signature of person authorized to sign) (?.'gnafure of Contracling Officer)

NSN 7540-01-152-8070 30-105 *_ ) STANDARD, FGRM 30 (Rev. 1;‘3 83y
PREVIOUS EDITION UNUSABLE R Prescribed by GSA
FAR (48 CFR) 53.243



Standard Form 30 (Block 14 continued)

A. The purpose of this unilateral modification is to obligate additional FY 02 funds to CLIN 0025.
Total contract value will increase by $2,700,000.00.

B. PART | - THE SCHEDULE

1. SECTION B — SUPPLIES OR SERVICES AND PRICES/COSTS

SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE”

Page Ref  CLIN Changed From Changed To Net Change
SF 33 Block 20 $182,721,677 $185,421,677 $ 2,700,000
12 of 65 0025 $ 5,322,874 $ 8,022,874 $ 2,700,000
12 of 65 Total CLINQO25 $ 5,322,874 $ 8,022,874 $ 2,700,000
12 of 65 Total FY 02 $ 44,234,637 $ 46,934,637 $ 2,700,000
16a of 65 Opt 4 To1a) $ 44,234,637 $ 46,024,637 $ 2,700,000
16aof 65  Summary Total $257,885,021 $260,585,021 $ 2,700,000
Total Net Change to Section B: $2,700,000

2. SECTION G - CONTRACT ADMINISTRATION DATA
Page # ACRN Changed From Changed To Net Change
23cof 65 EA $ 7,518,309 $ 9,218,309 $ 1,700,000
Add PR # F50LGP20530400 = $ 1,700,000 (P0O0074)
23cof65 EC $ 5,146,143 $ 6,146,143 $ 1,000,000

Add PR # F11SLS20740300 = $ 1,000,000 (P00074)

Total Net Change in Section G: $2,700,000

Modification PO0074 to
Contract FO8650-98-C-0035
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C. As aresult of the above referenced changes, remove the contract pages listed under Column |

and insert the revised pages listed under Column Il. All changes are annotated by a vertical line
in the right margin.

Column | (Remove) Column [ (Insert)
Page 12 Page 12

Page 16a Page 16a

Page 23c Page 23¢

D. All other terms and conditions remain the same.

T T END PAGE HHTTTHTITTITE T T T T T

Modification PC0074 to
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Launch Operations and Support Contract
Option Period 4 - FY 02 (1 Oct 01 - 30 Sep 02)

Iltem No. |Description Estimated Cost

0025 |Service Systems Upgrades & Modifications S 8,022,874 '
Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.
The government’s estimated cost for this line item is
$5M. Each upgrade/modification requires a DD250 (See Section D)
From Change To
Est. Cost $ 5322874 $ 2,700,000 $ 8,022,874

0025AA #12163 - Provide Power to Ground Test Equipment Room A-10. § 4,742.00
LC-40 (Design Only)

0025AB #12170-Provide Fall Protection Tie-Offs for use during $ 10,257.00
Grating Operations at LC-40 (Design Only)

0025AC #12041- Provide OSHA Compliant Platform Inserts between $ 7,414.00
Vehicle and UES Platform, Level 17, MST, LC-40 (Design Only)

0025AD #12200 - Provide Power to Ground Test Equipment Room A-10 § 9,081.00
LC-40 (Build)

0026AE  |#12201-Provide Fall Protection Tie-Offs for use during $ 12,987.00
Grating Operations at LC-40 (Build)

0025AF #12198- Provide OSHA Compliant Platform Inserts between $ 8,121.00
Vehicle and UES Platform, Level 17, MST, LC-40 (Build)

0025AG #12010-Provide Potable Water (IAW Acceptable 45CES/CEV  § 8,745.00
Standars) for SPIF Facility 70000 (Design Only) - Cancelled

0025AH #12153-Provide Structural, Power, & Cooling Support for SIRTF $ 22,339.00
Mission GSE, Level 9B, MST, LC-17B

0025AK  |#12018 - Provide Capability to Remotely Start FECU after $ 3,352.00
Power Qutages, LC-17B

ESTIMATED COSTS (CLINS 0021 - 0023) $ 35,374,329
AWARD FEE (CLIN 0024) $ 3,537,434

ESTIMATED COST (CLIN 0025) $ 8,022,874

ESTIMATED TOTAL FOR ALLCLINS (FY02) $ 46,934,637

Modification P00074 to
Contract F08650-98-C-0035
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’'d)
Launch Operations and Support Contract

SUMMARY

1. Total Estimated Amount - FY 98 (Basic Period) 1 May 98 - 30 Sep 98 $ 11,132,942
(CLINs 0001 - 0005)

2. Total Estimated Amount - FY 99 (Option Period 1) 10ct 98 - 30 Sep 99 $ 40,477,598
(CLINs 0006-0010)

3. Total Estimated Amount - FY 00 (Option Period 2) 1 Oct 99 - 30 Sep 00 $ 42,981,310
(CLINs 0011-0015)

4. Total Estimated Amount - FY 01 (Option Period 3) 1 0ct 00 - 30 Sep 01 $ 47,432,624
(CLINs 0016-0020)

5. Total Estimated Amount - FY 02 (Option Period 4) 1 Oct 01 - 30 Sep 02 $ 46,934,637
(CLINs 0021-0025)

6. Total Estimated Amount - FY 03 (Option Period 5) 10c¢t 02 - 30 Sep 03 $ 38,638,326
(CLINs 0026-0030)

7. Total Estimated Amount - FY 04 (Option Period 6) 10ct03 - 30 Sep 04 $ 32,987,584
(CLINs 0031-0035)
TOTAL ESTIMATED AMOUNT FY 00-04 $ 260,585,021

(Items 1-7)
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SECTION G - CONTRACT ADMINISTRATION DATA (cont’d)

Appropriation/Lmt Subhead/CPN Recip DODAAD

ACRN Acct Class DataSupplemental Accounting Classification Information

DA

DB

DC

DD

DE

DF

EA

EB

EC

5713400 301 83LE 253099 010000 55510 35182F 662400 F62400
PR# - F50LGP02000200 = $6,797,000 (P00054)

PR# - F50LGP11860700 = $55,316 (P00063)

PR# - F50LGP11860800 = $50,741 (P00063)

PR# - F50LGP12500300 = $21,654 (PO0069)

5713400 301 83LE 25309A 010000 555L0 35119F 662400 F62400
PR# - F50LGP02000200 = $2,145,000 (P00054)

5713400 301 83LE 25309D 010000 555L0 35119F 662400 F62400
PR# - F50LGP02000200 = $4,348,000 (P00054)

PR# - F51SLS10371200 = $75,000 (P00058)

PR# - F515LS10371000 = $20,000 (PO0059)

PR# - F5151.510250800 = $60,000 (P0Q059)

PR# - F51SLS10430500 = $26,012 (P00059)

PR# - F515L510530200 = $355,000 (P00059)

PR# - F515L511030200 = $450,000 (FP00059)

PR# - F515LS10180300 = $125,274 (P0O0065)

5713400 301 83LE 253095 010000 555L0 33605F 662400 F62400
PR# - F50LGP02000200 = $1,623,000 (P00054)

PR# - F135LS10950400 = $120,000 (P00059)

PR# - F135SLS10850200 = $235,000 (PO0059)

5713400 301 83LE 25309T 010000 555L0 35144F 662400 F62400
PR# - F50LGP02000200 = $23,962,200 (P00054)

PR# - F135L510250200 = $1,200,000 (P00058)

PR# - F13SL811200200 = $1,417,700 (PO00B0)

PR# - F535LS10030300 = $2,780,000 (PO0066)

PR# - F535LS10950100 = $294,000 (P0O0067)

5713400 301 83LE 253099 010000 555L0 35182F 662400 F62400
PR# - F50LGP10110200 = $1,271,727 (P00055)

5723400 302 83LE 253092 010000 555L0 35182F 662400 F62400
PR# - F50LGP12320100 = $7,424,045 (P00Q71)
PR# - FS0LGP13520400 = $56,390.00 (P00072)
PR# - F50LGP20380100 = $15,535.00 (PQ0072)
PR# - F50LGP20450300 = $22,339.00 (P00073)
PR# - F50LGP20530400 = $1,700,000 (P00G74)

5723400 302 83LE 25309A 010000 555L0 351119F 662400 F52400
PR# - F50LGP12320100 = $828,094 (P00071)

5723400 302 83LE 25309D 010000 555L0 35119F 662400 F62400
PR# - F50LGP12320100 = $5,146,143 (P00071)
PR# - F11S5L520740300 = $1,000,000 (P00074)

Obligated
Amount

$ 6,924,713

$ 2,145,000

$ 5,459,286

$ 1,978,000

$ 29,653,900

$ 1,271,727

$ 9,218,309

$ 828,094

$ 6,146,143
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